

CAPA and Continual Improvement Summary

The Phone Boss ULTD | Baseline established 09/13/2026

Purpose	Track corrections, corrective actions and improvement opportunities through evidence-based closure.
Assessment date	09/13/26
Accountable owner	Richard Vincent
Source	Consolidated owner-led findings and actions from ISO 27001 Portfolio Projects 1–9.
Root-cause limitation	Root causes are preliminary until verified. They must be updated if investigation identifies a different cause.
Closure rule	An item is not closed until the required evidence exists and the effectiveness check confirms the issue was addressed.

CAPA status	Count
Not started	11
In progress	1
Pending verification	0
Closed	0

Finding grade	Count
Major nonconformity	1
Minor nonconformity	11
Observation	0

Management conclusion	Required next step
Current position	The business has identified and consolidated 12 corrective-action items. One is in progress and the remaining items have not started. No item has sufficient closure and effectiveness evidence yet.
Highest priority	Approve the ISMS framework and establish the recurring governance cycle. This addresses the major nonconformity identified in the owner-led readiness assessment.
Follow-up	Review the CAPA log monthly until priority actions close. Perform an effectiveness check after implementation and retain evidence before changing an item to Closed.

Schedule status	Count
Overdue	0
On schedule	12

Corrective-Action Log

Correction addresses the immediate condition. Corrective action addresses the cause and recurrence.

CAPA ID	Source / ISO reference	Issue / nonconformity	Grade	Immediate correction	Preliminary root cause	Corrective action	Owner	Target date	Date opened	Status	Schedule status	Required closure evidence	Effectiveness check	Root-cause verification	Closure date
CAPA-01	Project 6 / 4.4	No formally approved recurring ISMS governance cycle operates.	Major nonconformity	Approve the current core ISMS documents.	Governance activities developed as separate projects without a single approved operating calendar.	Establish an annual ISMS calendar covering risk review, metrics, audit, management review and improvement.	Richard Vincent	09/27/26	09/13/26	Not started	On schedule	Signed documents, approved calendar and first completed governance records	Confirm each scheduled activity produced dated evidence during the next cycle.	Pending	
CAPA-02	Projects 5, 6 and 9 / 5.2	The information-security policy pack is reviewed but not approved or acknowledged.	Minor nonconformity	Sign and date the policy approval record.	Formal approval and acknowledgement were not built into the policy-development workflow.	Add policy owner, version, approval, acknowledgement and annual review fields to the document register.	Richard Vincent	09/27/26	09/13/26	Not started	On schedule	Signed policy pack, acknowledgement and document-register entry	At the next review, confirm the current version is approved and retrievable.	Pending	
CAPA-03	Projects 6 and 9 / 6.2, 9.1	Security objectives and performance metrics were not formally tracked.	Minor nonconformity	Adopt the Project 9 dashboard as the initial measurement record.	Objectives and measures remained informal because no recurring measurement process was assigned.	Define measurable objectives, targets, evidence sources and an annual review requirement.	Richard Vincent	10/04/26	09/13/26	Not started	On schedule	Approved objectives and updated metrics dashboard	Confirm each objective has a result, evidence and action when a target is missed.	Pending	
CAPA-04	Projects 6 and 7 / 7.5	ISMS files lack consistent versions, approvals, retention rules and repository backup.	Minor nonconformity	Create a controlled ISMS folder and document register.	Files were created across several useful folders without a standard document-control process.	Apply a consistent naming, version, approval and retention method and back up the ISMS repository.	Richard Vincent	10/18/26	09/13/26	Not started	On schedule	Document register, controlled folder structure, backup evidence and restoration result	Sample three documents and restore one file from backup.	Pending	
CAPA-05	Projects 3, 6 and 7 / 8.3	Risk treatments are not consistently tracked through verified closure and residual-risk approval.	Minor nonconformity	Add owner, due date and evidence fields to open treatments.	The initial risk register emphasized scoring and treatment selection, not closure workflow.	Use one treatment tracker and require closure evidence, effectiveness review and residual-risk decision.	Richard Vincent	10/11/26	09/13/26	Not started	On schedule	Updated treatment tracker and one verified closed treatment	Reperform one residual-risk rating and confirm treatment evidence supports it.	Pending	
CAPA-06	Project 6 / 9.2	No planned objective internal-audit program exists.	Minor nonconformity	Document the future audit scope and independence requirement.	The owner developed and assessed the ISMS, so independent audit capability was not established.	Schedule a competent independent reviewer and retain the audit plan, report and follow-up evidence.	Richard Vincent	11/15/26	09/13/26	Not started	On schedule	Approved audit plan, reviewer competence/independence and completed report	Confirm findings were tracked and the reviewer did not audit their own work.	Pending	
CAPA-07	Project 6 / 9.3	No formal ISMS management review has been completed.	Minor nonconformity	Prepare the initial management-review agenda and required inputs.	Management decisions occurred informally without a recurring review record.	Conduct and document an annual review covering performance, risks, changes, resources and improvement decisions.	Richard Vincent	10/25/26	09/13/26	Not started	On schedule	Agenda, inputs, decisions, assigned actions and completion date	Confirm every decision has an owner and follow-up result.	Pending	
CAPA-08	Projects 5, 6 and 9 / A.5.34, A.7.9	Customer passcode authorization, permitted use and destruction are not consistently controlled or evidenced.	Minor nonconformity	Add the missing authorization and destruction fields to the repair record.	The repair process evolved operationally without a documented passcode-handling workflow.	Implement required authorization, limited-use, access, return-verification and secure-destruction steps.	Richard Vincent	10/04/26	09/13/26	Not started	On schedule	Updated form and one completed redacted sample	Sample three later repairs and confirm every required field is complete.	Pending	
CAPA-09	Projects 6, 8 and 9 / A.5.19	Supplier reviews were partly performed but not consistently documented.	Minor nonconformity	Complete and retain the six Project 8 review checklists.	No standard supplier-review template, tiering method or annual calendar previously existed.	Apply enhanced or standard reviews based on dependency and data access, then review annually and at onboarding.	Richard Vincent	10/18/26	09/13/26	In progress	On schedule	Six dated review decisions, evidence references and treatment actions	Confirm all enhanced-review suppliers have complete current evidence and decisions.	Pending	
CAPA-10	Projects 3, 6 and 7 / A.8.5	Critical-account password uniqueness, recovery methods, sessions and integrations are not fully verified.	Minor nonconformity	Complete the initial critical-account configuration review.	MFA was prioritized, but the broader secure-authentication review was not documented.	Create a six-month account review covering MFA, recovery, sessions, integrations, privilege and exceptions.	Richard Vincent	10/11/26	09/13/26	Not started	On schedule	Critical-account inventory and dated review record with sensitive values excluded	At the next review, confirm all accounts remain covered and exceptions are resolved or approved.	Pending	
CAPA-11	Projects 6–8 / A.8.13, A.5.30	Formal website and evidence-repository restoration testing is incomplete.	Minor nonconformity	Complete the post-migration website restoration test.	Backups were confirmed through access to records, but restoration evidence was not consistently planned and retained.	Establish weekly repository backup and annual restoration testing for business and ISMS records.	Richard Vincent	10/18/26	09/13/26	Not started	On schedule	Dated restoration results, issues found and completed corrections	Restore a sample website configuration and ISMS file within the defined procedure.	Pending	
CAPA-12	Project 9 / 7.3, A.5.24	No formal phishing exercise or complete event-tracking process operated during the review period.	Minor nonconformity	Create a phishing/security-incident log and complete one controlled exercise.	Awareness practice was informal and not linked to a retained evidence process.	Perform an annual phishing-recognition exercise and record suspected events, including a zero-event annual review entry.	Richard Vincent	10/13/26	09/13/26	Not started	On schedule	Exercise record, lessons learned and controlled event log	Review the next annual period and confirm events and exercises were recorded consistently.	Pending	

Continual Improvement Log

Improvement opportunities are tracked separately from confirmed nonconformities.

Improvement ID	Source	Opportunity	Expected benefit	Priority	Owner	Target date	Status	Implementation evidence	Effectiveness measure	Review result
IMP-01	Projects 6 and 7	Use one annual ISMS calendar for all recurring reviews.	Reduces missed reviews and makes evidence easier to locate.	High	Richard Vincent	09/27/26	Planned	Approved calendar and reminders	All scheduled activities completed by due date	Not reviewed
IMP-02	Projects 5 and 9	Standardize digital and paper repair records with custody and passcode fields.	Improves privacy protection, customer authorization and dispute evidence.	High	Richard Vincent	10/04/26		Updated form and redacted sample	100% completion across a sample of three repairs	Not reviewed
IMP-03	Projects 7 and 10	Back up the controlled ISMS evidence repository.	Reduces loss of audit and operating evidence.	High	Richard Vincent	10/18/26		Backup configuration and test result	Successful annual sample restoration	Not reviewed
IMP-04	Project 8	Track parts-supplier quality, delivery and warranty outcomes.	Supports evidence-based supplier selection and continuity.	Medium	Richard Vincent	11/01/26	Proposed	Supplier scorecard and completed entries	Defect, late-delivery and warranty trends reviewed annually	Not reviewed
IMP-05	Project 9	Retain annual awareness metrics for year-over-year comparison.	Shows whether security habits and evidence coverage improve.	Medium	Richard Vincent	09/13/27		Updated annual dashboard	Coverage rises and missed targets have actions	Not reviewed
IMP-06	Project 6	Obtain an independent readiness review before seeking certification.	Provides objective challenge and identifies unsupported conclusions.	High	Richard Vincent	11/15/26	Proposed	Independent review report	Critical findings addressed before certification decision	Not reviewed