

ISO 27001 Evidence Map

The Phone Boss ULTD | Owner-led certification-readiness project | 09/13/2026

Scope	ISO/IEC 27001:2022 Clauses 4–10 and the 10 Richard Vincent — sole owner/operator of The Phone Boss Evidence is stored or planned in local computer
Accountable owner	
Repository limitation	
Handling rule	This map contains references only. Do not

Readiness status	Count
Available	0
Partially available	29
Missing	5
Planned	1
Not applicable	0

Evidence ID	ISO reference	Requirement / control topic	Required evidence	Existing evidence / document	Accountable owner	Evidence source	Current storage location	Approval status	Review / generation frequency	Evidence period	Readiness status	Missing evidence / limitation	Next action	Portfolio-safe reference
EV-01	4.1	Organizational context	Internal/external issues register	Project 2 context workshop draft	Richard Vincent	Business operations and external obligations	Local computer / existing Project 2 folder	Pending approval	Annual and after material change	Point-in-time	Partially available	Not formally approved or placed under document control	Approve, version and add to the controlled ISMS folder	Yes — reference only
EV-02	4.2	Interested parties	Interested-party and requirements register	Project 2 context workshop register draft	Richard Vincent	Customers, regulators, insurer, suppliers and owner	Local computer / existing Project 2 folder	Pending approval	Annual and after obligation change	Point-in-time	Partially available	Requirements need validation and formal approval	Validate obligations, approve and schedule review	Yes — reference only
EV-03	4.3	ISMS scope	Approved ISMS scope statement	Project 1 scope statement draft	Richard Vincent	Business activities, systems, information, locations and dependencies	Local computer / existing Project 1 folder	Pending approval	Annual and after material change	Point-in-time	Partially available	Scope remains draft	Approve, version and control the scope statement	Yes — reference only
EV-04	4.4	ISMS processes	ISMS process map and operating calendar	Projects 1–7 collectively describe the framework	Richard Vincent	Owner-led ISMS activities	Local computer / several project folders	Not created	Annual cycle	Ongoing	Partially available	No approved process map or completed recurring cycle	Create an ISMS calendar and evidence index	Yes — reference only
EV-05	5.1	Leadership commitment	Approval, resource and review decisions	Owner participation across Projects 1–7	Richard Vincent	Owner decisions and project records	Local computer / project folders	Pending approval	At least annually	Ongoing	Partially available	Formal management decisions are not consistently recorded	Sign core documents and retain decision records	Yes — reference only
EV-06	5.2	Information security policy	Approved policy pack and communication evidence	Project 5 policy pack	Richard Vincent	Policy documents	Local computer / existing Project 5 folder	Pending approval	Annual and after material change	Point-in-time	Partially available	Policy pack is not formally approved	Sign, date and record communication of the policy pack	Yes — reference only
EV-07	5.3	Roles and responsibilities	Approved responsibility assignment	Roles described in draft policies	Richard Vincent	Policy documents and owner statement	Local computer / existing Project 5 folder	Pending approval	Annual	Point-in-time	Partially available	Responsibilities are not formally adopted	Approve a concise roles and responsibilities register	Yes — reference only
EV-08	6.1	Risks and opportunities	Risk and opportunity planning records	Project 3 risk register draft	Richard Vincent	Risk workshop and owner decisions	Local computer / existing Project 3 folder	Pending approval	Annual and after significant change	Point-in-time	Partially available	Opportunity planning is incomplete	Approve the methodology and add opportunity actions	Yes — reference only
EV-09	6.1.2	Risk assessment	Approved method and risk register	Project 3 scored risk register	Richard Vincent	Risk register	Local computer / existing Project 3 folder	Pending approval	Annual and after significant change	Point-in-time	Partially available	No approved method or recurring reassessment evidence	Approve criteria and set reassessment triggers	Yes — reference only
EV-10	6.1.3	Risk treatment	Treatment plan, SoA and residual-risk approvals	Projects 3 and 4 drafts	Richard Vincent	Risk treatment plan and SoA	Local computer / Project 3 and 4 folders	Pending approval	With each assessment and treatment change	Point-in-time	Partially available	Treatments lack closure evidence and residual-risk approval	Track actions, evidence and risk-owner decisions	Yes — reference only
EV-11	6.2	Security objectives	Measurable objectives register and results	No formal register	Richard Vincent	Not yet established	Not yet created	Not created	Monthly or quarterly review	Not yet established	Missing	Objectives are not documented or measured	Create objectives with targets, owners and due dates	Yes — reference only
EV-12	6.3	Planning changes	Security change-assessment records	Website migration discussed but not formally assessed	Richard Vincent	Website/platform change	Local computer / migration records	Not created	Per material change	Per event	Missing	No ISMS change-planning record	Create and complete a lightweight change assessment	Yes — reference only
EV-13	7.1	Resources	Resource plan and decisions	Owner time, devices and service subscriptions	Richard Vincent	Owner and service records	Local computer / business records	Not required	Annual and when needs change	Ongoing	Partially available	Resources are not mapped to ISMS actions	Document resources required for open actions	Yes — reference only
EV-14	7.2	Competence	Competence register mapped to ISMS duties	Relevant experience exists; personal certificates excluded from this map	Richard Vincent	Owner experience and planned competence register	Not yet created	Not created	Annual	Point-in-time	Partially available	Competence is not formally mapped; personal certificates intentionally excluded	Create a competence register without embedding certificates	Yes — reference only
EV-15	7.3	Awareness	Awareness acknowledgement or briefing record	No formal record	Richard Vincent	Owner self-awareness activities	Not yet created	Not created	Annual	Not yet established	Missing	No retained awareness evidence	Complete and retain an annual self-briefing record	Yes — reference only
EV-16	7.4	Communication	Security communications matrix and incident contacts	Draft communication principles in Project 5	Richard Vincent	Policy and contact information	Local computer / existing Project 5 folder	Pending approval	Annual and per event	Per event	Partially available	No approved matrix defining what, when and with whom	Approve a concise communications matrix	Yes — reference only
EV-17	7.5	Documented information	Document register, versions, approvals and access controls	Some project files contain versions/status inconsistently	Richard Vincent	Local project documents	Local computer / several understandable folders	Not created	Ongoing with annual review	Ongoing	Partially available	No standardized folder structure, register, retention schedule or repository backup	Create controlled folders, document register and repository backup	Yes — reference only
EV-18	8.1	Operational control	Operating calendar, procedures and completed records	Controls operate informally; draft policies exist	Richard Vincent	Business processes and Projects 3–5	Local computer / business and project folders	Pending approval	Per schedule and per event	Ongoing	Partially available	Execution is not systematically scheduled or evidenced	Implement the ISMS operating calendar	Yes — reference only
EV-19	8.2	Recurring risk assessment	Scheduled and change-triggered reassessment records	Initial Project 3 assessment only	Richard Vincent	Risk register	Local computer / existing Project 3 folder	Pending approval	Annual and after significant change	Not yet established	Planned	Recurring assessment has not yet operated	Schedule and complete the next reassessment	Yes — reference only
EV-20	8.3	Risk-treatment execution	Treatment tracker and closure evidence	Project 3 treatment decisions and Project 6 actions	Richard Vincent	Risk and corrective-action records	Local computer / Project 3 and 6 folders	Pending approval	Monthly until closure	Ongoing	Partially available	Treatments are not consistently tracked to verified closure	Add owner, date, evidence and residual-risk approval	Yes — reference only
EV-21	9.1	Monitoring and measurement	Defined metrics, results and review decisions	No formal security dashboard	Richard Vincent	Not yet established	Not yet created	Not created	Monthly	Not yet established	Missing	No metrics process or historical results	Create Project 9 dashboard and complete the first review	Yes — reference only
EV-22	9.2	Internal audit	Audit program, evidence, findings and follow-up	Project 6 owner-led readiness self-assessment	Richard Vincent	Project 6 workbook	Local computer / existing Project 6 folder	Not required	Annually	Point-in-time	Partially available	Self-assessment is not independent and no audit program exists	Schedule an objective future internal audit	Yes — reference only
EV-23	9.3	Management review	Agenda, required inputs, decisions and actions	No completed formal management review	Richard Vincent	Not yet established	Not yet created	Not created	At least annually	Not yet established	Missing	No management-review evidence	Conduct and document the initial management review	Yes — reference only
EV-24	10.1	Continual improvement	Improvement log and verified results	Projects 1–7 show improvement activity	Richard Vincent	Project deliverables	Local computer / project folders	Not required	Ongoing with periodic review	Ongoing	Partially available	No consolidated improvement log	Create Project 10 continual-improvement log	Yes — reference only
EV-25	10.2	Nonconformity and corrective action	CAPA records with cause, action and effectiveness review	Project 6 corrective-action tracker	Richard Vincent	Project 6 workbook	Local computer / existing Project 6 folder	Not required	Per finding until verified closure	Ongoing	Partially available	Tracker exists but has not completed an operating cycle	Use the tracker and retain closure evidence	Yes — reference only
EV-26	A.5.9	Asset inventory	Asset, account and service inventories	Assets and accounts known informally	Richard Vincent	Devices, accounts and cloud services	Local computer / business records	Not created	Quarterly and after change	Ongoing	Partially available	No complete consolidated inventory	Create and verify the inventory	Yes — reference only
EV-27	A.5.15	Access control	Access rules and periodic account reviews	Draft access-control policy; MFA on critical accounts	Richard Vincent	Cloud-account configurations	Local computer / Project 5 and provider portals	Pending approval	Six-monthly and after access change	Ongoing	Partially available	No complete account inventory or dated review	Complete and document the first critical-account review	Yes — reference only
EV-28	A.5.19	Supplier security	Supplier register, risk reviews and decisions	Key providers identified; formal reviews incomplete	Richard Vincent	Zoho, Cloudflare, GitHub, Stripe and other providers	Local computer / business records	Not created	Annual and before material onboarding	Point-in-time	Partially available	No consistent supplier review records	Complete Project 8 supplier register and reviews	Yes — reference only
EV-29	A.5.24	Incident preparation	Approved plan, contact list, incident log and exercise	Draft policy and empty incident log	Richard Vincent	Incident process	Local computer / existing Project 5 folder	Pending approval	Annual exercise and per incident	Per event	Partially available	No approved plan or tabletop evidence	Approve the plan and conduct a tabletop exercise	Yes — reference only
EV-30	A.5.30	ICT continuity readiness	Recovery procedures, contacts and test results	Draft continuity policy; website migration test pending	Richard Vincent	Website, Zoho and local records	Local computer / business records	Pending approval	Annual and after major platform change	Point-in-time	Partially available	Website restoration test not completed or documented	Complete and retain the post-migration restoration test	Yes — reference only
EV-31	A.5.34	Privacy and PII	Data inventory, authorization, retention and disposal evidence	Protective practices exist; records inconsistent	Richard Vincent	Customer contact, device and repair information	Local computer / Zoho and repair records	Pending approval	Annual and per customer event	Per event	Partially available	No formal retention schedule; passcode authorization/destruction evidence inconsistent	Add authorization/destruction fields and document retention criteria	Yes — reference only
EV-32	A.7.9	Assets off premises	Custody and transport records for customer devices	Receipts document some repairs and custody	Richard Vincent	Zoho/receipt process and physical devices	Local computer / Zoho and paper receipts	Not required	Per device	Per event	Partially available	Custody fields are not consistently itemized	Add receipt, custody, return and overnight-storage fields	Yes — reference only
EV-33	A.8.1	Endpoint devices	Device-security baseline and verification evidence	Most controls enabled; evidence not consolidated	Richard Vincent	Business computer and mobile devices	Local computer / device settings	Not created	Quarterly and after device change	Point-in-time	Partially available	No consolidated verified baseline	Create a device baseline and evidence record	Yes — reference only
EV-34	A.8.5	Secure authentication	MFA, recovery, password, session and integration review	MFA enabled on critical accounts	Richard Vincent	Zoho, Cloudflare, GitHub, Stripe and other critical accounts	Local computer / provider portals; references only	Not created	Six-monthly and after access change	Point-in-time	Partially available	Password uniqueness, recovery methods, sessions and integrations not fully verified	Complete and document the critical-account review	Yes — reference only
EV-35	A.8.13	Backups	Backup schedule, completion records and restoration tests	Business records restored successfully; website test pending	Richard Vincent	Website and business records	Local computer / platform and provider records	Not created	Weekly backups; annual restoration test	Point-in-time	Partially available	Formal restoration evidence and repository backup are incomplete	Record test results and back up the ISMS evidence repository	Yes — reference only